
         Prepared:  April 2, 2015 

 

TAR CREEK COST SUMMARY 

INCEPTION THROUGH 03/31/2015 

 

CUMULATIVE REPORT FOR SITES 06BE, 06JW, AND 06TS 

 

 

EPA CERTIFIED COSTS: 

INCEPTION THROUGH 05/31/2013:   $297,782,551.58     

06/01/2013 THROUGH 05/31/2014:   $  21,385,141.51 

UNRECONCILED COSTS: 

 06/01/2014 THROUGH 03/31/2015:   $   12,293,697.69          

TOTAL EPA COSTS:       $331,461,390.78    (1) 

TOTAL ATSDR COST:      $     4,228,098.78    (2) 

TOTAL SITE COSTS:      $335,689,489.56  

 

(1) EPA costs are subject to change as additional costs are incurred and as our 

reconciliation/certification process continues.   

(2) Please note that ATSDR reported their costs through 05/31/2014 via their transmittal letter 

dated June 25, 2014.  These ATSDR costs are not included in the EPA totals.  We will update 

ATSDR costs as they are reported to us. 

    

 



          Prepared:  April 2, 2015 

 

TAR CREEK COST SUMMARY 

INCEPTION THROUGH 03/31/2015 

06JW – OU4 

 

 

EPA CERTIFIED COSTS: 

INCEPTION THROUGH 05/31/2013:   $140,460,285.48   (1)     

 06/01/2013 THROUGH 05/31/2014:   $  16,642,087.63    

UNRECONCILED COSTS: 

 06/01/2014 THROUGH 03/31/2015:   $     6,311,977.99    (2) 

TOTAL EPA COSTS:       $163,414,351.10   

TOTAL ATSDR COSTS THROUGH 05/31/2014:  $        329,377.22   (3) 

TOTAL SITE COSTS:      $163,743,728.32    

 

 

 

(1) Prior cost totals provided by Region 6 Accountant Richard Thomas. 

(2) EPA costs are subject to change as additional costs are incurred and as our reconciliation 

process continues.   

(3)  Total costs reported by ATSDR via their transmittal letter dated June 25, 2014.   ATSDR costs are 

updated annually by them and are not included in the EPA cost report or package totals. 

 

 



        Prepared:  April 2, 2015 

 

TAR CREEK COST SUMMARY 

INCEPTION THROUGH 03/31/2015 

06BE – OU2 

 

 

EPA CERTIFIED COSTS: 

INCEPTION THROUGH 05/31/2013:   $154,580,955.43   (1)     

 06/01/2013 THROUGH 05/31/2014:   $    4,726,157.81    

UNRECONCILED COSTS: 

 06/01/2014 THROUGH 03/31/2015:   $     5,894,171.58    (2) 

TOTAL EPA COSTS:       $165,201,284.82 

TOTAL ATSDR COSTS THROUGH 05/31/2014:  $     3,838,591.20   (3) 

TOTAL SITE COSTS:      $169,039,876.02    

 

 

 

(1) Prior cost totals provided by Region 6 Accountant Richard Thomas. 

(2) EPA costs are subject to change as additional costs are incurred and as our reconciliation 

process continues.   

(3)  Total costs reported by ATSDR via their transmittal letter dated June 25, 2014.   ATSDR costs are 

updated annually by them and are not included in the EPA cost report or package totals. 

 

 



        Prepared:  April 2, 2015 

 

TAR CREEK COST SUMMARY 

INCEPTION THROUGH 03/31/2015 

06TS – OU5 

 

 

EPA CERTIFIED COSTS: 

INCEPTION THROUGH 05/31/2013:   $2,741,310.67   (1)     

 06/01/2013 THROUGH 05/31/2014:   $     16,896.07    

UNRECONCILED COSTS: 

 06/01/2014 THROUGH 03/31/2015:   $      87,548.12    (2) 

TOTAL EPA COSTS:       $2,845,754.86    

TOTAL ATSDR COSTS THROUGH 05/31/2014:  $      60,130.36   (3) 

TOTAL SITE COSTS:      $2,905,885.22    

 

 

 

(1) Prior cost totals provided by Region 6 Accountant Richard Thomas. 

(2) EPA costs are subject to change as additional costs are incurred and as our reconciliation 

process continues.   

(3)  Total costs reported by ATSDR via their transmittal letter dated June 25, 2014.   ATSDR costs are 

updated annually by them and are not included in the EPA cost report or package totals. 
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